

An 18-Month, Independently Evaluated Regional Pilot

Timeline, stage gates, participant profile, and proposed measures. The pilot answers one question: can a shared readiness framework be implemented, measured reliably, retained over time, and accepted by the institutions that would have to live with it?

Timeline and stage gates

Period	Work	Stage-gate evidence
Months 1–3	Governance, medical direction, MOUs, evaluator, baseline protocols.	Signed agreements; named leads; approved evaluation protocol.
Months 3–5	Crosswalk, scenario package, data dictionary, instructor rubric.	Clinical and operational review complete; v1.0 released.
Months 5–7	Baseline skills and exercise data; certify instructor cadre.	Baseline report; inter-rater check; observation records.
Months 7–11	Role-based cohorts, joint simulations, corrective-action cycles.	Training records; scored exercises; corrective-action register.
Months 11–14	Repeat measurements; assess retention and protocol drift.	Retention report; site comparisons; data-quality audit.
Months 14–17	Capstone multi-agency exercise and independent analysis.	Prespecified outcome analysis; limitations; interviews.
Month 18	Publish evaluation; go/no-go decision on replication.	Shareable report; revised toolkit; documented decision.

Nine proposed measures

Time to effective hemorrhage control · Protocol adherence · Triage concordance · Warm-zone integration · Handoff completeness · Trauma-alert interval · Skill retention · Corrective-action closure · Data completeness.
All proposed, not validated — establishing their reliability is itself part of the pilot's work.

What a partner agrees to

Participation is bounded and reversible: name an operational lead, contribute staff time, permit scored observation, review outputs before publication. A partner does not surrender command authority, does not adopt unapproved clinical content, and may withdraw without penalty.

T-EMRP is a proposed pilot framework in pre-pilot status. It does not replace TECC, TCCC, NIMS, state EMS rules, local protocols, or a physician medical director. Any certification issued during the pilot is a local completion record — not a license, and not a nationally recognized credential. Contact: gabriel.galvani@temrp.org